
 
 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Community Development Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  August 17, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

 
 

B.F. Phillips Community Park – Phase 2 
 

The Consultants are revising the plan based on City Staff comments. The project 
should bid this fall. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 Most of the punch list items have been completed.  The bonding company has been 

involved in the completion of the project, which has slowed the process. 
 
Hummingbird Park 
 

The park is complete with the exception of punch list items.  The bonding company 
has been involved in the completion of the project, which has slowed the process. 
 
 
 
 
 



  

Hickory Street Tail Project 
  

Due to difficulty in obtaining sufficient ROW, the project is going to be re-examined to 
determine if the new Wal-Mart will positively affect the possibility of constructing a trail 
along Hickory Street. 

 
Dog Park 
 

This project will be discussed at the August 18, 2009 City Council Meeting. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The 
timing of this project will be driven by when the developer constructs the next phase of 
the subdivision. 

 
College Parkway Trail 
  

The trail is complete with the exception of the connections to the streets.  Sod is being 
laid in the disturbed areas.  The entire project should be completed by the end of 
August. 
 

Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

The plans are almost complete.  Staff is recommending that we wait until after the first 
of the year to start this project.  This will allow construction to proceed in the cooler 
months and about the time the renovations are complete, the contractor should install 
grass in May and it should grow in through the summer months. 
 

Preston North 
 
The Master Plan will be acted upon by the Parks and Recreation Board on August 13, 
2009 and then be forwarded on to City Council for consideration and action.  Once 
approved by City Council the consultants will begin preparation of Construction 
Documents and the project should start construction in the first quarter of 2010. 

 
Hike and Bike 
 

Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy.  This project has 

been placed on hold due to slope failure. 



  

Lebanon Road – Dallas North Tollway to Teel – The Consultants have begun survey 
work and preparation of design documents. 

Lebanon Road – Dallas North Tollway to Legendary - The Consultants have begun 
survey work and preparation of design documents. 

Warren Parkway – Legacy Drive to Dallas North Tollway- The Consultants have 
begun survey work and preparation of design documents. 

Wade Boulevard – Ohio Drive to Parkwood was bid and came in within budget.  The 
contracts for construction have been drafted and should be presented to City 
Council for consideration and action at the September 1, 2009 meeting. 

 
Spraypark 

 
The project is complete with the exception of the concrete staining and sealing.  The 
park is open to the public. 
 

Shawnee Sports Complex 
 
Construction has begun and the contractor is making satisfactory progress.  There 
have been several unforeseen issues that will necessitate a change order to the 
contractor to correct some drainage issues, routing of electrical lines and grading. 


